
April 1, 2020 thru June 30, 2020 Performance Report

P-17-VI-78-HIM1Grant:

Virgin IslandsGrantee:

Grant Number:
P-17-VI-78-HIM1

Grantee Name:
Virgin Islands

LOCCS Authorized Amount:
$0.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$1,021,901,000.00

Disasters:

FEMA-4340-VI
FEMA-4335-VI

Declaration Number

Narratives
Disaster Damage:

Hurricanes Irma and Maria had a devastating impact on the United States Virgin Islands (hereafter referred to as the U.S. Virgin Islands or the
Territory). The two back-to-back Category 5 storms in September 2017 caused significant destruction to housing, infrastructure, and the
economy; the total damage is estimated at $10.76 billion. The entire population—over 100,000 residents—was impacted by the devastation
brought on by the storms, with winds of over 185 miles per hour and up to 20 inches of rain in some areas. Irma crossed the islands as a
windstorm tearing the roofs off buildings in her path; Maria came behind and caused water damage to all of the unprotected structures in the
St. Thomas and St. John district, while inflicting severe damage on St. Croix. The devastation brought by the 2017 storms was staggering.
Five Virgin Islanders lost their lives to the storms. Thousands of residents were displaced and over 85% of households reported damage to
their homes, with many structures rendered uninhabitable. Most residents had no potable water or electricity for weeks. At its peak, 95% of the
Territory was without power and 90% of customers lost internet access due to damage to telecommunications infrastructure.  The main
airports on St. Croix and St. Thomas were closed for two weeks due to extensive damage to facilities, and all seaports were shut down for
three weeks due to the sinking of over 400 vessels in and around the islands during the hurricanes. Roadways experienced washouts, debris,
mudslides, and downed power lines. In total, the storm created more than 825,316 cubic yards of debris—more than local landfills could
handle. Many government offices were rendered unusable, impacting the delivery of vital government services for several weeks. All primary
healthcare facilities were left in need of reconstruction, while hundreds of patients had to be evacuated off-island to receive critical medical
attention. Almost all public schools were damaged and according to the U.S. Virgin Islands Department of Education, 17 schools—half of all
public schools in the Territory—suffered more than 50% damage to their facilities. Today, several months after Irma and Maria, their effects
continue to disrupt the lives of Virgin Islanders. None of the dialysis patients evacuated from the Territory have been able to return for lack of
adequate medical care infrastructure and 9,000 public school students (nearly 60% of all K-12 students enrolled) attend school on a reduced
schedule due to limited classroom space. In addition, the economy as a whole has been slow to recover. This is most evident in the tourism
sector, the single most important stream of revenue for the Territory, with most of the large hotels significantly damaged and still closed for
repairs. Based on the FEMA IA data as of March 30, 2018, the Territory estimates that approximately 22,527 households sustained some
damage to their primary residences from one or both hurricanes, representing 52% of all housing stock on the islands. Of the 22,527
households that were impacted, 5,175 suffered Major or Severe damage; of these, approximately 2,362 are the owners’ primary residences
and 2,813 are renter-occupied homes. Current data also indicate an additional 11,827 owner-occupied residences and 5,525 rental units
sustained minor damage.

Recovery Needs:

Housing
The total impact on housing, including rental and public housing, is estimated at $2.29 billion with 86% of households that suffered “major” or
“severe” damage occupied by LMI households. To date, $1.25 billion has been disbursed from federal and other sources of funds. CDBG-DR
is to be used as the funding of last resort to address the remaining unmet needs of $1.04 billion.

The Territory has created programs in this Action Plan to affirmatively further fair housing. When gathering public input, planning, and
implementing housing related activities, VIHFA and its subrecipients will include participation by neighborhood organizations, community
development organizations, social service organizations, community housing development organizations, as applicable, as well as members
of each distinct affected community or neighborhood which might fall into the assistance category of low- and moderate-income communities.
Addressing the housing needs of impacted residents is a priority to ensure housing stock is increased and housing quality is improved.

Active

QPR Contact:Grant Status:
Antoinette Fleming

Grant Award Amount:
$1,021,901,000.00
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$0.00

N/A

$10,554,648.50

$0.00

$2,964,323.99

$2,833,891.10

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$242,684,000.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$10,685,081.39

$0.00

$242,684,000.00

Overall

Program Income Received

($3,500,000.00)

$0.00

Infrastructure
Both storms also had a widespread and lasting impact on the Territory’s infrastructure. Total needs for infrastructure are quantified at $6.93
billion, which includes estimated costs of emergency recovery measures; permanent repair and reconstruction work; and resilience and
mitigation efforts. The Territory has identified multiple disaster-related infrastructure priorities that must be addressed, and which directly
support housing needs. Residents not only suffered from direct damage to their homes from the hurricanes, but also endured the loss of
critical services such as power and water due to damaged public infrastructure. The impact on many of these systems affect the speed in
which heavy equipment can get up roads to rebuild homes and restore essential services like power. FEMA Public Assistance (PA) and other
federal disaster relief funds will help to address many of these needs. To date, $1.05 billion has been obligated for infrastructure recovery,
leaving unmet infrastructure needs of $5.87 billion . As mentioned above, some federal disaster recovery funds, including FEMA PA, require a
“local match” contribution, which is currently anticipated to reach over $500 million. The current known match requirement is $81 million. From
the first tranche, the Territory plans to leverage $50.6 million to cover the local match for a variety of programs, including public housing. 

Economic Development
Hurricanes Irma and Maria not only damaged thousands of housing units and large portions of the U.S. Virgin Islands’ infrastructure network;
the two storms also brought the economy to a halt and caused major fiscal, business, and wage losses. These losses further set back the
ability of small business owners and workers to rebuild businesses and homes. One of the most severe economic effects of the storms has
been the loss of government revenue, driven primarily by sharp declines in gross receipts and property tax receipts. The cumulative loss of
public revenue is expected to reach $576 million by 2020. Businesses in the U.S. Virgin Islands also suffered significant losses as a result of
the 2017 storms that go well beyond damages to commercial property or lost inventories. The interruption of business and the challenges of
recovery have led to large losses i

Recovery Needs:

n revenue for small businesses as well as lost wages, especially for low- and moderate-income workers. This is particularly true for tourism,
which is estimated to make up to 30% of the economy with indirect impacts on 80% of the economy. The storms brought tourism to a sudden
halt, with all airports and seaports closing for several weeks due to the storms. Even when the ports reopened, tourism remained low because
of a lack of accommodations (a result of disaster-caused damage to hotels) and the perception that the islands were completely decimated.
Including lost government tax revenue, the total impact of the storms on the Territory’s economy is estimated at $1.54 billion.

$2,833,891.10 $10,554,648.50Total Funds Drawdown

Most Impacted and Distressed Expended $2,964,323.99 $10,685,081.39

$242,684,000.00B-17-DM-78-0001 N/A

$0.00B-17-DM-78-0001 $0.00

$10,685,081.39B-17-DM-78-0001 $2,964,323.99

$10,685,081.39B-17-DM-78-0001 $2,964,323.99

$0.00B-17-DM-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$10,554,648.50B-17-DM-78-0001 $2,833,891.10

$10,554,648.50B-17-DM-78-0001 $2,833,891.10

$21,088,903.00B-17-DM-78-0001 $0.00

$242,684,000.00B-17-DM-78-0001 ($3,500,000.00)
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During Quarter 2, April 1, 2020 to June 30, 2020, the U.S. Virgin Islands Housing Finance Authority (VIHFA)
continues to implement the Disaster Recovery Program.  The Housing Program's staff continued to fine tune and
syncronize our processes to forward our eligible applicants to active housing rehabilitation and reconstruction.
The CDBG-DR Finance Unit drew  $2,964,323.99 this quarter with a total draw to date of $10,685,081.39. The unit
continues to manage CDBG-DR funds and provide internal assistance to VIHFA DR staff and Subrecipients in
conjunction with the Compliance and Monitoring Unit.
Movement continues to be seen in other CDBG-DR programs. Staff participation continues in technical assistance
trainings during this quarter. 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$62,730.53

$0.00

Actual

Limit on Public Services

$0.00

16.97%
0.00%

Overall Benefit Percentage (Projected)

$65,686.43

Requirement

Limit on Admin $51,095,050.00

$0.00

Limit on Admin/Planning

$153,285,150.00

Target

$204,380,200.00

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $238,084,000.00$970,805,950.00

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

Administration, Administration $2,200,840.89 $12,134,200.00 $6,767,095.64

$6,767,095.64B-17-DM-78-0001 $2,426,840.00$2,200,840.89

Economic Revitalization, Economic Revitalization $0.00 $33,000,000.00 $0.00

$0.00B-17-DM-78-0001 $6,600,000.00$0.00

Housing, Housing $70,048.32 $72,000,000.00 $1,284,112.57

$1,284,112.57B-17-DM-78-0001 $14,400,000.00$70,048.32

Infrastructure, Infrastructure $0.00 $120,549,800.00 $0.00

$0.00B-17-DM-78-0001 $25,109,960.00$0.00

Planning, Planning $563,001.89 $5,000,000.00 $2,503,440.29

$2,503,440.29B-17-DM-78-0001 $0.00$563,001.89
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Activities

Administration / AdministrationProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,134,200.00

N/A V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources

Match Contributed

$12,134,200.00

$0.00

$0.00

$0.00

$9,874,068.00

$6,897,528.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Admin-VIHFA

$2,200,840.89

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/27/2024

$0.00

To Date

09/27/2018

 (  )

$6,767,095.64

Most Impacted and Distressed Expended

Responsible Organization:

$2,331,273.78

Administration Under Way

Activity Description:

Program administration entails activities related to the overall administration and execution of CDBG-DR. Eligible program
administration costs include, but are not limited to costs associated with staffing and general management oversight and
coordination.

Location Description:

VI Housing Finance Authority CDBG-DR Program 3438 Kronprindsens Gade GERS Complex 1st Floor St. Thomas, VI 00802

The Administrative team is comprise ans supported by: Compliance and Monitoring, Finance, Management and Information
Services (MIS), Legal and a Polciy Unit.  continue to support program staff in the CDBG-DR program.  The Compliance and
Monitoring Unit hosted training sessions led by HUD TA Advisors on cross

Activity Progress Narrative:

Admin-VIHFAActivity Title:

Project Number:

Administration

Project Title:

Administration

$6,897,528.53$2,331,273.78V.I. Housing Finance Authority (VIHFA)

$2,200,840.89     Program Funds Drawdown $6,767,095.64

$6,897,528.53$2,331,273.78Total Funds Expended

$12,134,200.00B-17-DM-78-0001 N/A

$12,134,200.00B-17-DM-78-0001 $0.00

$9,874,068.00B-17-DM-78-0001 $0.00

$6,767,095.64B-17-DM-78-0001 $2,200,840.89

$6,767,095.64B-17-DM-78-0001 $2,200,840.89

$0.00B-17-DM-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$6,897,528.53B-17-DM-78-0001 $2,331,273.78

$0.00B-17-DM-78-0001 $0.00
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cutting requirements for the VIHFA CDBG-DR staff.  An overview of Subrecipient Management was given for internal CDBG-
DR staff, this training was also led by HUD TA Advisors.  The Compliance and Monitoring Unit began monitoring review on the
Housing Intake contractor, HORNE LLP.  As a result of the COVID 19 Pandemic activity was delayed. 
MIS Unit:
The MIS Unit worked along side the DR Finance Unit on the implementation of the EMGrantsPro Grants Management System. 
The 2nd phase of the project involves interfacing the Grants Management System implementation and the Financial
Management System (SAP).  Testing is ongoing and once the testing phase is completed, the MIS department will ensure that
all software services or tools, which will be needed to support the custom interface transactions, have been procured and
tested. 
The MIS department continues to serve the needs of the CDBG-DR end users by providing hardware/ software support.  The
MIS team has implemented a open source trouble-ticketing system to track all end user request(s).  The MIS team is still trying
to determine if there is a need to implement a full scale trouble-ticketing system and will continue to monitor and assess the
current system, to ensure it will fit all of the DR Program needs.
During this quarter the team soft launched the new CDBG DR Website, which can be found at https://cdbgdr.vihfa.gov/.
Legal
The DR Special Counsel continue to support the CDBG-DR program through the development of contracts and issuance of
procurement.  The following items have been worked on during this quarter: 
Drafted Contracts/Subrecipients Agreements: 
Family Environmental International (Environmental Contract) – executed
Hunt Guillot and Associates (Environmental Contract) – executed 
Tysam Tech, LLC (Environmental Contract) – executed   
Nuvo Construction (Construction Contract) – executed 
Uncle Nev Construction  (Construction Contract) – executed / terminated 
Brothers Construction (Construction Contract) – executed 
FR Maintenance and Construction (Construction Contract) – executed 
Kubulilady Cleaning Services (Cleaning Contract) – executed 
Amendment MB3 Contract – Add on-line training videos (no additional cost) 
Subrecipient Agreement – Department of Human Services (draft) 
Issued Procurements: 
Warehouse Management Services 
Warehouse Security Services 
Policy Unit
The Policy Unit provides support to the Program Managers in managing the program polciies and procedures that govern the
operation and implementation of the various DR Programs.  As needed policies are modified to maintain the sucess of the
program.  All current policies can be found on the DR Program website cdbgdr.vihfa.gov.  

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Economic Revitalization / Economic RevitalizationProject # /

Grantee Activity Number:

Activity Status:

ER-PAE-VIPA-LMI

Activitiy Category:

Ports and Airports Enhancement - LMIActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$4,600,000.00

Low/Mod Virgin Islands Port Authority (VIPA)

Total Projected Budget from All Sources

Match Contributed

$4,600,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

$0.00

$0.00

N/A

09/27/2024

$0.00

To Date

09/27/2018

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

This program includes infrastructure projects that will address damage from the storm and improve maritime and air
connectivity for the U.S. Virgin Islands with the objective of both restoring and increasing cruise ship arrivals to St. Thomas and
St. Croix and air traffic to and from the islands, particularly through recurrent international commercial flights. Both initiatives are
key to the tourism sector, which accounts for over 30% of the economy of the U.S. Virgin Islands.

Location Description:

Territory-wide.

At the beginning of this year the task was given to work with the Virgin Islands Port Authority to help complete their project
application for the Charlotte Amalie Harbor. After months of providing technical assistance, VIPA was able to complete and
submit their application for review by VIHFA(CDBG-DR). This application is currently being reviewed internally by CDBG-DR
program staff to satisfy the requirements for a tie to the disasters and national objective.  The compliance unit is also reviewing
this application for adherence to HUD requirements and regulations.

Activity Progress Narrative:

Project Number:

Economic Revitalization

Project Title:

Economic Revitalization

$0.00$0.00Virgin Islands Port Authority (VIPA)

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,400,000.00

Urgent Need Virgin Islands Port Authority (VIPA)

Total Projected Budget from All Sources

Match Contributed

$18,400,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ER-PAE-VIPA-UN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/27/2024

$0.00

To Date

09/27/2018

Direct ( Person )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

This program includes infrastructure projects that will address damage from the storm and improve maritime and air
connectivity for the U.S. Virgin Islands with the objective of both restoring and increasing cruise ship arrivals to St. Thomas and
St. Croix and air traffic to and from the islands, particularly through recurrent international commercial flights. Both initiatives are
key to the tourism sector, which accounts for over 30% of the economy of the U.S. Virgin Islands.

Location Description:

Territory-wide. The ports of Christiansted in St. Croix and Charlotte Amalie in St. Thomas (Havensight and Crown Bay).

At the beginning of this year the task was given to work with the Virgin Islands Port Authority to help complete their project
application for the Charlotte Amalie Harbor. After months of providing technical assistance, VIPA was able to complete and
submit their application for review by VIHFA(CDBG-DR). This application is currently being reviewed internally by CDBG-DR
program staff to satisfy the requirements for a tie to the disasters and national objective.  The compliance unit is also reviewing
this application for adherence to HUD requirements and regulations.

Activity Progress Narrative:

Ports and Airports EnhancementActivity Title:

Project Number:

Economic Revitalization

Project Title:

Economic Revitalization

$0.00$0.00Virgin Islands Port Authority (VIPA)

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod VI Department of Tourism

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ER-TISP-TOURISM-LMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/27/2024

$0.00

To Date

09/27/2018

Direct ( Person )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The U.S. Virgin Islands will initially allocate $1,000,000 to business and entrepreneurial support that will include activities such
as building technical capacity and workforce development specific to management positions in the tourism industry, ongoing
training for public and private frontline associates, educational seminars for small hotel owners, and enterprise development
through a “Made in the Virgin Islands” initiative to support local artisans and producers.

Location Description:

Territory-wide.

The RFP for the Tourism Marketing Campaign went out for bid in May and bids were returned on June 29, 2020. Bid openings
are set for July 6, 2020.

Activity Progress Narrative:

Tourism Industry Support Program- Business
Support

Activity Title:

Project Number:

Economic Revitalization

Project Title:

Economic Revitalization

$0.00$0.00VI Department of Tourism

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,000,000.00

Urgent Need VI Department of Tourism

Total Projected Budget from All Sources

Match Contributed

$4,000,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ER-TISP-TOURISM-UN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/27/2024

$0.00

To Date

09/27/2018

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Tourism (Waiver Only) Under Way

Activity Description:

The U.S. Virgin Islands will initially allocate $4,000,000 to support the first year of this multi-pronged strategy that includes a
marketing campaign as well as technical assistance to small businesses and entrepreneurs to support the tourism industry. To
ensure maximal efficacy and impact, marketing initiatives will target specific travel and tourism niches in which the U.S. Virgin
Islands are known to be competitive, especially among U.S. mainland residents. The niches identified by the Department of
Tourism include sports and adventure, MICE (meetings, incentives, conferences, and exhibitions), romance market (destination
weddings, honeymoons, and vow renewals), and yachting.

Location Description:

Territory-wide.

The RFP for the Tourism Marketing Campaign went out for bid in May and bids were returned on June 29, 2020. Bid openings
are set for July 6, 2020.

Activity Progress Narrative:

Tourism Industry Support Program - MarketingActivity Title:

Project Number:

Economic Revitalization

Project Title:

Economic Revitalization

$0.00$0.00VI Department of Tourism

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Posted Advertisements for 0

0/0# of Distributed Materials 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000,000.00

Low/Mod Virgin Islands Department of Labor (VIDOL)

Total Projected Budget from All Sources

Match Contributed

$5,000,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ER-WD-VIDOL-LMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/27/2024

$0.00

To Date

09/27/2018

Direct ( Person )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Workforce Development Program will strengthen collaborations between workforce, education and training centers, and
employers with a shared goal of providing solutions to promote growth and stability of the local economy. Several pathways will
be developed jointly to ensure that training is timely and relevant.

Location Description:

Territory-wide.

Progress has been slow with the Department of Labor  over the past few months.  They are still working on their project
application and defining the specifics for the “Skills for Today” application.  DOL recently changed the terms of this application
and so a revised  project budget and cost estimate has been drafted and awaiting feedback from DOL to ensure the direction of
this application meets their satisfaction before it can be submitted for approval.

Activity Progress Narrative:

Workforce DevelopmentActivity Title:

Project Number:

Economic Revitalization

Project Title:

Economic Revitalization

$0.00$0.00Virgin Islands Department of Labor (VIDOL)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Housing / HousingProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,000,000.00

Low/Mod V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $8,000,000.00

$0.00

$0.00

$3,314,578.67

$1,177,087.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

H-HRRP-LMI

$60,733.44

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

N/A

09/27/2024

$0.00

To Date

09/27/2018

Direct ( HouseHold )

$1,177,087.74

Most Impacted and Distressed Expended

Responsible Organization:

$60,733.44

Rehabilitation/reconstruction of residential structures Under Way

Homeowner Rehab. & Reconstruction ProgramActivity Title:

Project Number:

Housing

Project Title:

Housing

$1,177,087.74$60,733.44V.I. Housing Finance Authority (VIHFA)

$60,733.44     Program Funds Drawdown $1,177,087.74

$1,177,087.74$60,733.44Total Funds Expended

$8,000,000.00B-17-DM-78-0001 N/A

$8,000,000.00B-17-DM-78-0001 $0.00

$3,314,578.67B-17-DM-78-0001 $0.00

$1,177,087.74B-17-DM-78-0001 $60,733.44

$1,177,087.74B-17-DM-78-0001 $60,733.44

$0.00B-17-DM-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00
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Match Contributed $0.00$0.00

Activity Description:

The Territory will enter into grant agreements with homeowners that will result in the rehabilitation and reconstruction of storm-
damaged residential owner-occupied structures. The program will cover eligible costs for the rehabilitation or replacement of
damage to real property, replacement of disaster-impacted residential appliances, and environmental health hazard mitigation
costs related to the repair of disaster-impacted property. The Territory will contract with one or more large scale contractors and
assign them to the rehabilitation or the reconstruction of storm damaged properties.

Location Description:

Territory-wide.

A total of One Thousand Six Hundred and Sixty-Three (1,663) homeowners applied to the Homeowner Rehabilitation and
Reconstruction Program. Of the Seven Hundred Twenty-Four (724) Applicants: Two Hundred and Sixty-Four (264) were under
eligibility review, One Hundred Fourteen (114) homeowners were under Inspections scheduled/Pending, Three Hundred
Twenty-One (321) were in Pre-Construction, and Twenty-Five (25) are in Construction. Of the Total Closed/Inactive applicants,
Two Hundred (200) are non-responsive, One Hundred Fifty-Two (152) withdrew from the program, Nine (9) Applicants are
Deceased, and the remaining Five Hundred and Seventy-Eight (578) applicants did not meet program requirements including
ownership, primary residency, and income limits (under 120% AMI), and duplicate Applications. Three (3) construction
contracts have been executed and are in active construction. Ten (10) applicants have completed Grant signings, and in the
process of assignment of contractors.  Additionally, applicants have been soft assigned. To date, twenty-nine (29) ineligible
applicants have filed for appeals. The Committee finalized decisions on Ten (10) Appeal Requests and seek further
documentation on others.
One Hundred Sixteen (116) applicants are Urgent Need Applicants that will be funded in Round 2 if funding is available.
VIHFA’s Environmental specialists continue to complete the Tier II Reviews, to include locating applicants in the floodway and
floodplains. Received the first Ten (10) Environmental Test Results on May 12, 2020 and are continuing to conduct testing to
applicants’ homes. A major concern continues to be the limitations of the landfill in St. Croix which can only accept construction
debris for a hundred (100) homes. VIHFA Environmental Team have developed a waste plan to certify homes in St. Thomas
that will have limited waste to move forward in the program. Also, the temporary debris site will be used for the larger projects.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Activity Supporting Documents

$1,177,087.74B-17-DM-78-0001 $60,733.44

$0.00B-17-DM-78-0001 $0.00
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USVI HRRP Intake Activity Report.jpg

Image:

Document

USVI HRRP Intake Activity Report Demo.png

Image:

Document
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

Urgent Need V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$0.00

$0.00

$0.00

$828,644.67

$97,709.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

H-HRRP-UN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/27/2024

$0.00

To Date

09/27/2018

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Territory will enter into grant agreements with homeowners that will result in the rehabilitation and reconstruction of storm-
damaged residential owner-occupied structures. The program will cover eligible costs for the rehabilitation or replacement of
damage to real property, replacement of disaster-impacted residential appliances, and environmental health hazard mitigation
costs related to the repair of disaster-impacted property. The Territory will contract with one or more large scale contractors and
assign them to the rehabilitation or the reconstruction of storm damaged properties.

Location Description:

Territory-wide.

A total of One Thousand Six Hundred and Sixty-Three (1,663) homeowners applied to the Homeowner Rehabilitation and
Reconstruction Program. Of the Seven Hundred Twenty-Four (724) Applicants: Two Hundred and Sixty-Four (264) were under
eligibility review, One Hundred Fourteen (114) homeowners were under Inspections scheduled/Pending, Three Hundred
Twenty-One (321) were in Pre-Construction, and Twenty-Five (25) are in Construction. Of the Total Closed/Inactive applicants,
Two Hundred (200) are non-responsive, One Hundred Fifty-Two (152) withdrew from the program, Nine (9) Applicants are
Deceased, and the remaining Five Hundred and Seventy-Eight (578) applicants did not meet program requirements including
ownership, primary

Activity Progress Narrative:

Homeowner Rehab. & Reconstruction Program -
UN

Activity Title:

Project Number:

Housing

Project Title:

Housing

$97,709.95$0.00V.I. Housing Finance Authority (VIHFA)

$0.00     Program Funds Drawdown $0.00

$97,709.95$0.00Total Funds Expended
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residency, and income limits (under 120% AMI), and duplicate Applications. Three (3) construction contracts have been
executed and are in active construction. Ten (10) applicants have completed Grant signings, and in the process of assignment
of contractors.  Additionally, applicants have been soft assigned. To date, twenty-nine (29) ineligible applicants have filed for
appeals. The Committee finalized decisions on Ten (10) Appeal Requests and seek further documentation on others.
One Hundred Sixteen (116) applicants are Urgent Need Applicants that will be funded in Round 2 if funding is available.
VIHFA’s Environmental specialists continue to complete the Tier II Reviews, to include locating applicants in the floodway and
floodplains. Received the first Ten (10) Environmental Test Results on May 12, 2020 and are continuing to conduct testing to
applicants’ homes. A major concern continues to be the limitations of the landfill in St. Croix which can only accept construction
debris for a hundred (100) homes. VIHFA Environmental Team have developed a waste plan to certify homes in St. Thomas
that will have limited waste to move forward in the program. Also, the temporary debris site will be used for the larger projects.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Activity Supporting Documents
USVI HRRP Intake Activity Report.jpg

Image:

Document

USVI HRRP Intake Activity Report Demo.png

Image:

Document
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,000,000.00

Low/Mod V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources

Match Contributed

$9,000,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

H-NCH-LMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/27/2024

$0.00

To Date

09/27/2018

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

The program will provide LMI households the opportunity to purchase a home through direct financial incentives, effectively
creating first time home buyers. The program will provide an affordable alternative to renting by creating new homeowner stock;
thus, it will alleviate some of the pressure on the rental market post-storms.

Location Description:

Territory-wide. Bonne Esperance, Mount Pleasant West, Cotton Valley, Solitude in St. Croix; Whispering Hills, Fortuna,
Nazareth in St. Thomas; and Bethany in St. John.

Ross Mixed Use Project-
During this quarter, the procurement for a contractror to perfrom the Phase I Environmental Site Assessment (ESA) is in
progross.  Upon receipt, the environmental review process will continue for submission of approval to HUD. Thereafter, a
Notice to Proceed will be sent to the VIHFA for authority to proceed with procurement of services for the start of construction.
Estate Fortuna Subdivision and Homes Construction Project-
During this quarter, the program is awaiting the revised application from VIHFA. VIHFA is working with the US Fish and Wildlide
office in Purerto Rico to complete the submission of a TAKE application that is required  as part of the environmental process. 
Other Environmental Review factors are being reviewed and address

Activity Progress Narrative:

New Construction & First Time HomeownershipActivity Title:

Project Number:

Housing

Project Title:

Housing

$0.00$0.00V.I. Housing Finance Authority (VIHFA)

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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simultaneously.   
Estate Mount Pleasant Subdivision and Homes Construction Project-
During this quarter the CDBG-DR application was returned for edits to the disbursement and the beneficiary sections. A Phase
1 Environmental Site Asasessment needs to be completed on the proposed lots. When completed, the Environmental Review
will be near completion.
Estate Solitude Subdivision and Homes Construction Project-
During this quarter meetings were held regarding the progress on the completion of the application to assure that all the
required information for approval was in place. The application is being completed and expected during next quarter for review
and approval prior to the completion of the environmental review for the project and issuance of a Notice to Proceed.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/12 0/13 0/25# of Households 0 0 0

0 0/12 0/13 0/25# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Urgent Need V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

H-NCH-UN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/27/2024

$0.00

To Date

09/27/2018

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

The program will provide households whose income is at or above 80% and up to 120% AMI the opportunity to purchase a
home through direct financial incentives, effectively creating first time home buyers. The program will provide an affordable
alternative to renting by creating new homeowner stock; thus, it will alleviate some of the pressure on the rental market post-
storms.

Location Description:

Territory-wide. Bonne Esperance, Mount Pleasant West, Cotton Valley, Solitude in St. Croix; Whispering Hills, Fortuna,
Nazareth in St. Thomas; and Bethany in St. John.

Ross Mixed Use Project-
During this quarter, the procurement for a contractror to perfrom the Phase I Environmental Site Assessment (ESA) is in
progross.  Upon receipt, the environmental review process will continue for submission of approval to HUD. Thereafter, a
Notice to Proceed will be sent to the VIHFA for authority to proceed with procurement of services for the start of construction.
Estate Fortuna Subdivision and Homes Construction Project-
During this quarter, the program is awaiting the revised application from VIHFA. VIHFA is working with the US Fish and Wildlide
office in Purerto Rico to complete the submission of a TAKE application that is required  as

Activity Progress Narrative:

New Construction & First Time Homeownership -
UN

Activity Title:

Project Number:

Housing

Project Title:

Housing

$0.00$0.00V.I. Housing Finance Authority (VIHFA)

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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part of the environmental process.  Other Environmental Review factors are being reviewed and address simultaneously.   
Estate Mount Pleasant Subdivision and Homes Construction Project-
During this quarter the CDBG-DR application was returned for edits to the disbursement and the beneficiary sections. A Phase
1 Environmental Site Asasessment needs to be completed on the proposed lots. When completed, the Environmental Review
will be near completion.
Estate Solitude Subdivision and Homes Construction Project-
During this quarter meetings were held regarding the progress on the completion of the application to assure that all the
required information for approval was in place. The application is being completed and expected during next quarter for review
and approval prior to the completion of the environmental review for the project and issuance of a Notice to Proceed.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,500,000.00

Low/Mod JDC Magens Junction Associates 2, LLC

Total Projected Budget from All Sources

Match Contributed

$3,500,000.00

$3,500,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

H-PAHD-JDC-MagensJunction2-LMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/27/2022

$0.00

To Date

03/29/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

This activity will provide a portion of development hard and soft costs attributed to the construction of the buildings for the
Magens Junction Apartments Phase 2 which will include 60 new construction apartments contained in a nine-story building with
ground floor amenity space. The total projected cost is estimated to be $34,525,067.00 and is a mixture of low-income tax
credit, developer equity and cdbg-dr funds. The complex includes a mix of 30 one bedroom one bath apartments and 30 two-
bedroom two bath apartments and will be served by two high efficiency KONE elevators. The project will be income and rent
restricted in compliance with the federal low-income housing tax credit program, providing homes for 60 Virgin Island families
whose household incomes will range from 30% to 60% of the area median income (AMI). The Phase 2 development adjoins
Magens Junction Apartments (Phase 1) which includes 48 apartments financed and developed under the same LIHTC
program.  Phase 1 has a waiting list of over 200 applicants. The project will provide direct benefit to the tenants who will reside
in the units when completed by producing much needed affordable rental housing that was depleted throughout the territory in
the aftermath of Hurricanes Irma and Maria.

Location Description:

The development site is conveniently located in Estate Joseph & Rosendahl and partially in Estate Lovenlund, on the north-
central side of St. Thomas. It is 10 minutes from downtown Charlotte Amalie, the main town on St. Thomas and the capitol of
the USVI and a short walk to Magens Bay Beach. The property is owned by Jackson Development Company, LLC and consist
of 4.53 acres. The project is an area where 33% to 50% of the population includes low-moderate income families. The site is
surrounded with single and multifamily residential homes and adjacent to a small hotel. It is zoned B-2 allowing the
contemplated development as a use by right.

Magen's Junction Phase2 Public Housing
Development

Activity Title:

Project Number:

Housing

Project Title:

Housing

$0.00$0.00JDC Magens Junction Associates 2, LLC

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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During this quarter, construction began on the foundation, and basement. The first and second floors and walls were poured.
The third-floor steel beams, joists, decking and reinforcement were installed, and the floor was poured. Some site grading and
roadway paving was accomplished during this period as well. The first payment request was also successfully submitted for
review to HUD during this quarter to provide reimbursement for construction costs incurred previously with a 5% retainage that
will be released upon completion of the project and fulfillment of project deliverables.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Activity Supporting Documents
6-3-20 STT report photos 1.pdfDocument

6-3-20 STT report photos 2.pdfDocument

6-3-20 STT report photos 3.pdfDocument

6-3-20 STT report photos 4.pdfDocument

6-3-20 STT report photos 5.pdfDocument
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,500,000.00

Low/Mod Virgin Islands Housing Authority (VIHA)

Total Projected Budget from All Sources

Match Contributed

$28,500,000.00

($3,500,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

H-PAHD-VIHA-LMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/26/2024

$0.00

To Date

09/26/2018

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The program will incentivize the rehabilitation and/or development of new low-income and mixed-income small and multi-family
stock, including project-based subsidized housing. While low-income stock remains an urgent priority, mixed-income stock is
also needed on the islands given the unmet need for rental units across the full spectrum of citizens, from low-income
individuals typically supported by Low-Income Housing Tax Credit housing, low-income households with incomes that make
them ineligible for LIHTC tax credit units (e.g. households with incomes between 60% of AMI and market rate) and tenants that
can afford market rate units. This program intends to enable the development of rental housing which prevents concentrations
of poverty.

As project awards are signed, each multifamily project will be established as an individual activity. The budget is then removed
from this general category to shift to the specific activity.

Location Description:

It is anticipated that two developments at Estate Anna's Retreat (Tutu North and South) and one development in Estate
Thomas (Oswald Harris Court) in St. Thomas will be redeveloped. John F. Kennedy Terrace in St. Croix may be demolished
and reconstru

Walter IM Hodge -
During this quarter, the Program was able to approve the Project application, and execute a Project Agreement.

Activity Progress Narrative:

Public & Affordable Housing DevelopmentActivity Title:

Project Number:

Housing

Project Title:

Housing

$0.00$0.00Virgin Islands Housing Authority (VIHA)

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Subsequent to the issuance of a Notice to Proceed, the program received notification via correspondence from the Virgin
Islands Housing Authority that a change in the application is forthcomming.  A follow up meeting was held where VIHA provided
a PowerPoint presentation stating that the entire community of 250 units would now be fully refortified and receive a facelift with
anticipated funding from the Low Income Housing Tax Credit Program, FEMA, CDBG-DR and Capital Funds. The Program is
currently awaiting an updated application and budget in support of the new Walter IM Hodge application.
Donoe Redevelopment Phase I (Tutu Redevelopment) - During this quarter, a revised project budget was received. Due to
COVID 19, the VIHA was unable to obtain the desired sale from the approved tax credit allocation for this project which resulted
in a funding shortfall of $3,500,000.00. VIHA has requested and anticipates receiving additional funds from FEMA to
supplement this shortfall. There has been no movement on the environmental, Phase 2 is still being worked on by VIHA
contractor, BioImpact. The report is anticipated within the next month.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,000,000.00

Low/Mod V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources

Match Contributed

$4,000,000.00

$0.00

$0.00

$0.00

$1,657,289.33

$9,314.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

H-RRRP-LMI

$9,314.88

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/27/2024

$0.00

To Date

09/27/2018

Direct ( HouseHold )

$9,314.88

Most Impacted and Distressed Expended

Responsible Organization:

$9,314.88

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The program will cover eligible costs for repair or replacement of damage to rental housing; replacement of disaster-impacted
residential appliances; resilience and mitigation; and environmental health hazard mitigation costs related to the repair of
disaster-impacted rental property. For residences identified as substantially damaged, support will be granted for
reconstruction. Other solutions may be considered in program policies, once units are rehabilitated or rebuilt, to continue to
preserve affordable housing in the Territory.

As project awards are signed, each multifamily project will be established as an individual activity. The budget is then removed
from this general category to shift to the specific activity.

Location Description:

Territory-wide. Proposals will be solicited for other multifamily complexes territory-wide.

On April 14th, the Rental Program received Authority to Use Grant Funds. The program currently has 267 units that are
estimated to 1.2 million dollars in repairs.  Ninety-one (91) properties to be repaired are single family homes. Eight (8)
properties are multi-family properties. Forty-three (43) of the properties to be repaired will require environmental. Ninety-one
(91) of the active properties have 1-4 units that will be available for rent or is occupied by a low-mod landlord.  Damage
assessments continue as the program seeks opportunities to credit landlords for repairs and identify remaining repairs.

Activity Progress Narrative:

Rental Rehab. & ReconstructionActivity Title:

Project Number:

Housing

Project Title:

Housing

$9,314.88$9,314.88V.I. Housing Finance Authority (VIHFA)

$9,314.88     Program Funds Drawdown $9,314.88

$9,314.88$9,314.88Total Funds Expended

$4,000,000.00B-17-DM-78-0001 N/A

$4,000,000.00B-17-DM-78-0001 $0.00

$1,657,289.33B-17-DM-78-0001 $0.00

$9,314.88B-17-DM-78-0001 $9,314.88

$9,314.88B-17-DM-78-0001 $9,314.88

$0.00B-17-DM-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$9,314.88B-17-DM-78-0001 $9,314.88

$0.00B-17-DM-78-0001 $0.00
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Round 2 was launched on May 18, 2020. Thirty-four (34) property damages have been conducted thus far with 73 units. Of the
14 units that inspection data was shared, the estimated average cost of repair is $96,029.19 and the estimated average
duration of construction is 92 days.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Activity Supporting Documents
USVI Rental Intake Activity Report Demo.jpg

Image:

Document

USVI Rental Intake Activity Report.jpg

Image:

Document
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Urgent Need V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$414,322.33

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

H-RRRP-UN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/27/2024

$0.00

To Date

09/27/2018

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The program will cover eligible costs for repair or replacement of damage to rental housing; replacement of disaster-impacted
residential appliances; resilience and mitigation; and environmental health hazard mitigation costs related to the repair of
disaster-impacted rental property. For residences identified as substantially damaged, support will be granted for
reconstruction. Other solutions may be considered in program policies, once units are rehabilitated or rebuilt, to continue to
preserve affordable housing in the Territory.

As project awards are signed, each multifamily project will be established as an individual activity. The budget is then removed
from this general category to shift to the specific activity.

Location Description:

Territory-wide.Proposals will be solicited for other multifamily complexes territory-wide.

On April 14th, the Rental Program received Authority to Use Grant Funds. The program currently has 267 units that are
estimated to 1.2 million dollars in repairs.  Ninety-one (91) properties to be repaired are single family homes. Eight (8)
properties are multi-family properties. Forty-three (43) of the properties to be repaired will require environmental. Ninety-one
(91) of the active properties have 1-4 units that will be available for rent or is occupied by a low-mod landlord.  Damage
assessments continue as the program seeks opportunities to credit landlords for repairs and identify remaining repairs.

Activity Progress Narrative:

Rental Rehab. & Reconstruction - UNActivity Title:

Project Number:

Housing

Project Title:

Housing

$0.00$0.00V.I. Housing Finance Authority (VIHFA)

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Round 2 was launched on May 18, 2020. Thirty-four (34) property damages have been conducted thus far with 73 units. Of the
14 units that inspection data was shared, the estimated average cost of repair is $96,029.19 and the estimated average
duration of construction is 92 days.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Activity Supporting Documents
USVI Rental Intake Activity Report Demo.jpg

Image:

Document

USVI Rental Intake Activity Report.jpg

Image:

Document

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,000,000.00

Low/Mod Virgin Islands Department of Human Services (DHS)

Total Projected Budget from All Sources

Match Contributed

$15,000,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

H-SHSP-DHS-LMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/27/2024

$0.00

To Date

09/27/2018

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This program will fund rehabilitation and reconstruction, development of permanent supportive housing, and enhancement of
the support service network for vulnerable populations including emergency housing.

Location Description:

Territory-wide. Herbert Grigg Home for the Aged in St. Croix and Queen Louise for the Aged in St. Thomas are housing for the
elderly that will be reconstructed and other possible projects.

Application in progress. Submission of application, review and approval should begin next quarter.

Activity Progress Narrative:

Supportive HousingActivity Title:

Project Number:

Housing

Project Title:

Housing

$0.00$0.00Virgin Islands Department of Human Services (DHS)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Infrastructure / InfrastructureProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,000,000.00

Low/Mod Virgin Islands Water and Power Authority (WAPA)

Total Projected Budget from All Sources $36,000,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

I-EPSEI-WAPA-LMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

N/A

09/27/2024

$0.00

To Date

09/27/2018

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Elec. Power Systems Enhancement &
Improvement -LMI

Activity Title:

Project Number:

Infrastructure

Project Title:

Infrastructure

$0.00$0.00Virgin Islands Water and Power Authority (WAPA)

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

The main objectives of the Electrical Power Systems Enhancement and Improvement Program will be to invest in optimizing the
generation mix, improving asset productivity, and providing more sustainable, more reliable, and more cost-effective energy for
the U.S. Virgin Islands.

Location Description:

Territory-wide.

WAPA selected Wartsila North America (NA) to fabricate and install 4 - 9 MegaWatt generators for the Randolph Harley Power
Plant project on St. Thomas, USVI.  The term sheet was presented to the WAPA Board of Directors and the contract was
executed on June 30, 2020.  WAPA has several compliance issues that have to be addressed; Submission of the single audits
for 2018 and 2019; submission of an amended grant application for CDBG-DR funds for completion of required owner
obligations as described in the scope of supply and that were subsequently requested by WAPA.  WAPA was advised that
these items must be solicited through the RPF process and cannot be added to Wartsila’s contract, which would be a clear
violation of their policies and federal procurement regulations; compliance with other HUD requirements outlined in a letter to
Governor Albert Bryan, dated June 12, 2020.  HUD has authorized funding of the RHPP project from Tranche 1.  No other
WAPA related projects can be funded from Tranche 1 or 2.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,000,000.00

Urgent Need Virgin Islands Water and Power Authority (WAPA)

Total Projected Budget from All Sources

Match Contributed

$9,000,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

I-EPSEI-WAPA-UN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/27/2024

$0.00

To Date

09/27/2018

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The main objectives of the Electrical Power Systems Enhancement and Improvement Program will be to invest in optimizing the
generation mix, improving asset productivity, and providing more sustainable, more reliable, and more cost-effective energy for
the U.S. Virgin Islands.

Location Description:

Territory-wide.

WAPA selected Wartsila NA to construction the RHPP project.  The term sheet was presented to the WAPA board and the
contract was executed on June 30, 2020.  WAPA has several compliance issues that have to be addressed:   Submission of
the single audits for 2018 and 2019; submission of an amended grant application for CDBG-DR funds for completion of
required owner obligations as described in the scope of supply and that were subsequently requested by WAPA.  WAPA was
advised that these items must be solicited through the RPF process and cannot be added to Wartsila’s contract, which would
be a clear violation of their policies and federal procurement regulations; compliance with other HUD requirements outlined in a
letter to Governor Albert Bryan, dated June 12, 2020.  HUD has authorized funding of the RHPP project from Tranche 1.  No
other WAPA related projects can be funded from Tranche 1 or 2.

Activity Progress Narrative:

Elec. Power Systems Enhancement &
Improvement - UN

Activity Title:

Project Number:

Infrastructure

Project Title:

Infrastructure

$0.00$0.00Virgin Islands Water and Power Authority (WAPA)

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,439,840.00

Low/Mod N/A

Total Projected Budget from All Sources

Match Contributed

$36,439,840.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

I-LMFDR-LMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/27/2024

$0.00

To Date

09/27/2018

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The program will provide payment of the non-federal share of match for FEMA, FHWA, EPA and other federally funded
projects.

As project awards are signed, each PW/match project will be established as an individual activity. The budget is then removed
from this general category, to shift to the specific activity."

Location Description:

Territory-wide.

CDBG-DR received grant agreement for Tranche 2 enabling $123,256,150 to be added to the Local Match budget increasing
total match funds to $168,805,950.  Staff began to work with VITEMA to complete their capacity assessment as the
administering partner under the Local Match Program.  Special Counsel drafted a memorandum of understanding for the
partnership. Preapplication forms and applications mailed to subrecipients.  CDBG-DR participated in meetings with the Office
of Disaster Recovery to access status of PWs for respective agencies.

Activity Progress Narrative:

Local Match for Federal Disaster Recovery - LMIActivity Title:

Project Number:

Infrastructure

Project Title:

Infrastructure

$0.00$0.00N/A

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,109,960.00

Urgent Need N/A

Total Projected Budget from All Sources

Match Contributed

$9,109,960.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

I-LMFDR-UN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/27/2024

$0.00

To Date

09/27/2018

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The program will provide payment of the non-federal share of match for FEMA, FHWA, EPA and other federally funded
projects.

As project awards are signed, each PW/match project will be established as an individual activity. The budget is then removed
from this general category to shift to the specific activity.

Location Description:

Territory-wide.

CDBG-DR received grant agreement for Tranche 2 enabling $123,256,150 to be added to the Local Match budget increasing
total match funds to $168,805,950.  Staff began to work with VITEMA to complete their capacity assessment as the
administering partner under the Local Match Program.  Special Counsel drafted a memorandum of understanding for the
partnership. Preapplication forms and applications mailed to subrecipients.  CDBG-DR participated in meetings with the Office
of Disaster Recovery to access status of PWs for respective agencies.

Activity Progress Narrative:

Local Match for Federal Disaster Recovery - UNActivity Title:

Project Number:

Infrastructure

Project Title:

Infrastructure

$0.00$0.00N/A

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,500,000.00

Low/Mod VI Department of Public Works (DPW)

Total Projected Budget from All Sources

Match Contributed

$19,500,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

I-RR-DPW-LMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/27/2024

$0.00

To Date

09/27/2018

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The program will cover eligible costs for Acquisition of Real Property, Public Facilities and Improvements, Clearance,
Rehabilitation, Reconstruction, and Construction of Buildings and other public infrastructure. The goals of the Infrastructure
Repair and Resilience Program are to repair and replace damaged infrastructure, harden infrastructure against extreme
weather events, and construct new infrastructure to improve the level and breadth of service to communities.

Location Description:

Territory-wide.

Donoe Bypass Improvements Project Design and Northside Road Design-The Project Agreement was executed on 4/23/2020
and Notice to Proceed 1 – Design was issued on 4/24/2020.  DPW advertised the RFP on June 25, 2020.  The deadline for
RFPs to be submitted for consideration is Monday, August 24, 2020.  Budget revised to include design work only.  Coordination
meetings continuing on a monthly basis to include participation from FEMA, DPW, WAPA, VIWMA, VIHFA, ATT, VIYA, VINGN
and others.

Activity Progress Narrative:

Infrastructure Repair & ResilienceActivity Title:

Project Number:

Infrastructure

Project Title:

Infrastructure

$0.00$0.00VI Department of Public Works (DPW)

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,500,000.00

Urgent Need VI Department of Public Works (DPW)

Total Projected Budget from All Sources

Match Contributed

$10,500,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

I-RR-DPW-UN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

09/27/2024

$0.00

To Date

09/27/2018

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The program will cover eligible costs for Acquisition of Real Property, Public Facilities and Improvements, Clearance,
Rehabilitation, Reconstruction, and Construction of Buildings and other public infrastructure. The goals of the Infrastructure
Repair and Resilience Program are to repair and replace damaged infrastructure, harden infrastructure against extreme
weather events, and construct new infrastructure to improve the level and breadth of service to communities.

Location Description:

Territory-wide.

Donoe Bypass Improvements Project Design and Northside Road Design-The Project Agreement was executed on 4/23/2020
and Notice to Proceed 1 – Design was issued on 4/24/2020.  DPW advertised the RFP on June 25, 2020.  The deadline for
RFPs to be submitted for consideration is Monday, August 24, 2020.  Budget revised to include design work only.  Coordination
meetings continuing on a monthly basis to include participation from FEMA, DPW, WAPA, VIWMA, VIHFA, ATT, VIYA, VINGN
and others.

Activity Progress Narrative:

Infrastructure Repair & Resilience - UNActivity Title:

Project Number:

Infrastructure

Project Title:

Infrastructure

$0.00$0.00VI Department of Public Works (DPW)

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

43

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Planning / PlanningProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000,000.00

N/A V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $5,000,000.00

$0.00

$5,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Planning

$563,001.89

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

N/A

09/27/2024

$0.00

To Date

09/27/2018

Area (  )

$2,503,440.29

Responsible Organization:

Planning Under Way

PlanningActivity Title:

Project Number:

Planning

Project Title:

Planning

$563,001.89     Program Funds Drawdown $2,503,440.29

$5,000,000.00B-17-DM-78-0001 N/A

$5,000,000.00B-17-DM-78-0001 $0.00

$5,000,000.00B-17-DM-78-0001 $0.00

$2,503,440.29B-17-DM-78-0001 $563,001.89

$2,503,440.29B-17-DM-78-0001 $563,001.89
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Match Contributed $0.00

$0.00

$2,503,440.29

Program Income Received $0.00

$0.00

Most Impacted and Distressed Expended $563,001.89

Activity Description:

Funds used for planning.

Location Description:

Virgin Islands Housing Finance Authority
3438 Kronprindsens Gade
GERS Complex 1st Floor
St. Thomas, VI 00802

Expenditures for the contractor and VIHFA's payroll cost for the development of the action plan. During the course of the
quarter, work was done making a substantial change to the Action Plan Amendment #1 to increase the funds in the housing
program, especially the Homeowner program. The funds will be used to allow more homeowners to be serve, especially those
that are low to moderate income. The low to moderate income homeowners are the DR Program priority clients, meaning those
homeowners whose income is within HUD income limits are moving through the system first. Also included in the upcoming
change to the action plan is an increase in the Match Program funds. The USVI along with other grantees around the US does
not have the 10% matching funds available, for this reason the CDBG-DR funds are used as the 10% match. Currently there
are over $500,000,000 in match funds needed to support the FEMA PWs'. The program staff is reviewing the budgets of
several projects and making analysis on project that can be eliminated or moved to CDBG Mitigation for funding. The analysis
also includes making sure the project meets the definition of a Mitigation project. Also include in this upcoming Amendment #2
is the realigning projects with programs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$2,503,440.29$563,001.89V.I. Housing Finance Authority (VIHFA)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,503,440.29$563,001.89Total Funds Expended

$0.00B-17-DM-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$2,503,440.29B-17-DM-78-0001 $563,001.89

$0.00B-17-DM-78-0001 $0.00

45

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 1 2

Monitoring Visits 0 0

Audit Visits 0 0

Technical Assistance Visits 1 2

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 0
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